West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VII Monthly Report
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Work Performed
Narrative o No ITR work was performed during this time frame, only monthly reporting and completed
project set-up activities (preparation of Project Management Plan, initial schedule) were
conducted.
Meetings ¢ None, awaiting receipt of the Responsible Party’s (RP’s) first deliverable
Key Milestones| o«  None, awaiting receipt of the RP’s first deliverable
Completed
Projected Work
Narrative ¢ Receive first EPA charge statement for ITR reviewers and prepare review plan based upon
charge statement
e Receive RP’s first deliverable, complete [TR, and submit ITR report
Meetings o Meet with EPA to coordinate / discuss preparation of reviewer’s charge statement
KeyMilestones | o  Receipt of first RP deliverable and completion of ITR on first deliverable
Forthcoming

Issuey Challenges/Risks

Challenge: ensuring USACE has all background documents necessary to perform thorough
ITR prior to start of review

Challenge: Advanced notice of dates when RP’s first deliverable will be received will be
critical to ensure there is sufficient time to coordinate reviewer’s charge statement and
prepare review plan prior to start of ITR

¢ None
IAGSummary
USACE Contract Total Amend Total IAG Date
Reimbursable Direct Fund Cite
310,052 - 310,052 310,052 1 Aug-2014
Expenditures
USACE
Funded Current Bill Previous Remaining EAC Notes
Billed Funding
310,052 0 0 310,052 310,052

Note: This is an ishouseaction,therefore no contractor expenditures

Scope of Work Summary

PERFORM PROJECT

PERFORM AN INDEPENDENT TECHNICAL REVIEW (ITR) OF UP TO FIVE DOCUMENTS GENERATED BY THE RESPONSIBLE PARTIES

PLANNING /SUPPORT EFFORTS FOR THE WEST LAKE LANDFILEIDWREA 1, BRIDGETON, MO AND

IN RESPONSE TO NRRB COMMENTS ON THE SUPPLEMEANIFS, INCLUDING A SUPPLEMENTAL FS ADDENDUM (OR SIMILAR
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DOCUMENT). SCOPE ALSO INCLUDES COMMUNITY RELATIONS SUPPORT TO INFORM THE PUBLIC OF THE ITR PROCESS AND
RESULTS OF THE ITRs.

Project Development Team

Name Org Phone
Robyn Kiefer CENWK-PM-M 816-389-3615
Susan Adams CEMVS-CE-CF 314-422-7205
Paul Speckin CENWIKED-EG 816-389-3592
Jon Rankins CEMVS-HP 314-260-3933
Robin Parks CEMVS-ED-GT 314-436-7237
Dave Evans CEMVS-PM-PR 314-260-3939
Dan Gravattuntil Nov 1 EPA R7 RPM 913-551-7324
BradVann starting Nov 1 EPA R7 RPM 913-551-7611
Electronic Deliverable November 7 2014
Robyn Kiefer Date
Project Manager
816-389-3615
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